FISH HATCHERY ROAD CONSTRUCTION UPDATE

Forward this email to family, friends and co-workers who travel this area and encourage them to sign up
for Project email updates!

STAY INFORMED: Fish Hatchery Road Project website and connect through Facebook, Twitter and
YouTube.

Weekly Construction Update: May 5 — May 14

Access is open to area businesses and neighborhoods in the project area. Please continue to
patronize our local businesses

Overall Project Summary: Reconstruct FHR from Traceway Drive south to Brendan Avenue

e Stage E (Reconstruct NB lanes, Traffic pushed west & occupy existing SB lanes): April 13" = July
e Stage F (Reconstruct SB lanes, Traffic moved east & onto new NB lanes): July — October
e Stage G (Medians, Daily closures with traffic split & using permanent lanes): Fall — 11/12/21

Recent Milestones
A gravel path is available to the public that connects Glacier Valley to the pedestrian overpass so users no longer
have to cross FHR travel lanes at grade.
Ochalla & Traceway signal poles have been installed
Northbound half of box culvert repair has been completed
e S. Limits for Glacier Rd has been graded

Traffic Alerts:
e Brendan Ave — Traceway and Post Rd intersection
o Traffic remains bidirectional using the existing SB lanes while NB is reconstructed
e Upcoming:
o Beltline to Traceway: Daily lane closures for the streetscaping operations. The work to install the
plantings is ongoing and will continue into next week.
o Outside lane closures to install remaining traffic signal installations at Traceway and Ochalla will start
when the median streetscaping closures end (next week).

Plan Ahead: Three-week construction outlook
¢ Remaining Week

o Structures: Cure time & install waterproofing

o Roadway: Grading south of Caddis north (change from previous plan)

o Storm Sewer: 10 Series north of Glacier — on hold at north until hydrant lateral under 54” RCP is resolved.
Then continue water & storm sewer installation working south of the box culvert
Watermain: Hydrant (551+15) & Hydrant north of Breckenridge (pushed into this week) & requires MGE
to hold pole

o Electrical: Install Traceway & Ochalla traffic signal poles
o Streetscaping: Install GWC — Traceway, daily closures (9-3) EDP h
o Signing — Install signs on traffic signal poles at GWC, Post, and Roundabout L

e Week of 5/10 ECONOMIC
o Structures: off site DA M b M

Roadway: Breckenridge toward Caddis PARTRERS
Storm Sewer & Water: Caddis to Glacier Valley, with Roadway behind r‘
'I'

Water: Live Tap on Monday 5/10
Streetscaping: Complete (2" Week) A
Electrical: Potentially install signal mast arm at Ochalla and Traceway Fitchburg
Televise storm Transportation Projects

The project field office is located at 2948 North Fish Hatchery Road, Fitchburg, WI. If you plan r]a
to stop onsite, please call ahead of time (608) 347-1355 so we can ensure someone is MA
available to meet. THE CITY OF

Fitchburg

PUBLIC WORKS



http://www.fitchburgwi.gov/list.aspx
https://www.fitchburgwi.gov/2626/23231/FHR-Recon
https://www.facebook.com/FitchburgWITransportationProjects/
https://twitter.com/FitchburgWI_TP
https://www.youtube.com/results?search_query=fish+hatchery+road+construction
https://www.google.com/maps/place/2948+Fish+Hatchery+Rd,+Fitchburg,+WI+53713/@43.0277276,-89.4154195,17z/data=!3m1!4b1!4m5!3m4!1s0x8807ad5cacce91e3:0x72f5edf15ca80fe!8m2!3d43.0277276!4d-89.4132255

